SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 7:53AM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 982 Const Calendar Day: 547 Date: 03-Dec-2013 Tuesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Daouk, Sami Title: Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours: 07:00am  05:30 pm Break: 00:30 Over Time: 02:00
Federal ID:
Location:
Reviewer:  Awal, Mohammad Approved Date: 18-Jan-14 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition
Working Day If no, explain:
Diary: Dispute

Tower Activities

[]

ABF crews came to the site at 6:55 AM. Crews had to work on the Transversal Indications on the
Electro Slag Weld , work on the pedestal closure pour forms , & work on miscellaneous activities . They
started at 7:00 AM.

Rick , Ernest, Jose , Ma, Mike , Paul , & Randy had to work on the Electro Slag Weld repairs . Crews
had to prepare their tools & equipments. They were done at 7:15 AM.

Rick had to work on Joint Q . Face B between 9 & 13 meters . Rick continued to heat & excavate the
transition ends . He started at 7:30AM. He was done at 8:45 AM.

After that , Rick had to mobilize his tools & equipments to excavate on Joint K . Face A between 9 & 13
meters . He started to excavate at 9:00 AM.

In addition to that , he had to work with his crews in all areas & work with the QA & QC .

Ernest had to work on Joint W . Face B between 9 & 13 meters . Ernest had to clean , grind , & work
with the QA & QC on the weld MT . He started to clean at 7:25 AM. He was done at 3:00 PM. He started to
Weld at 3:45 PM.

Mike had to work on Joint J . Face A between 3 & 9 meters . Mike had to clean & grind the weld . He
started at 7:45 AM. he was done at 11:30 AM. Joe & Bernie had to MT the weld . Mike started to weld at
1:30 PM.

Randy had to wok on Joint J . Face A between 9 & 13 meters . Randy had to heat & excavate . He
started at 7:35 AM.

Ma had to work on Joint E . Face B between 3 & 9 meters . Ma had to clean & grind the weld . He
started at 7:15 AM.

Paul & Jose had to work on the heating blankets , monitor the heat , supply materials & work with all
Crews .

In addition to that , Paul had to work on Joint P . Face B between 9 & 13 meters . Paul had to clean &
grind the weld . He started to clean & grind at 10:45 AM. He was done at 3:00 PM.

( For the Transversal Indications . For Rick , Ernest , Jose , Mike , Paul , & Randy 8.0 Regular Hours &
2.0 Hours Over Time)

Joe & Jesse had to UT the weld on Joint J face B between 9 & 13 meters . Bernie & Joe had to MT the
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excavated welds on JointJ , Q , & W .

Joe , James , Bernie , Bonifacio , & Jesse were on the site . They had to work with the welders , VT , &
MT the welds & the excavated areas . Check James & Joe 's report for the welders detailed activities .

Jose Avila, Carlos , Froylan , & Jose P. had to work on the pedestal closure pour forms & on
miscellaneous activities on the tower . Crews had to prepare their tolls & equipments. They were done at
7:15 AM.

Froylan & Jose P had to work on the pedestal closure pour final touches . Crews continued to caulk
around the form panels , add more supports , & work on house keeping . They started at 7:15 AM. Crews
were done at 12:00 PM.

In the afternoon, Carlos , Froylan , & Jose P had to work on the working platform for the welder in the
North cell . Crews had to set new planks & extend the platform . They started at 1:00 PM. Crews were
done at 3:00 PM.

After that , crews had to pull out of the site all the excess materials , tools , power lines , & clean inside
the skirt .They started at 3:20 PM. Crews were done at 4:50 PM.

Tower crews were done at 5:00 PM. They had to wrap up their tools & equipments . Crews left at 5:10
PM.

Dutra crews came to the site at 7:00 AM. Crews had to work on the preparations for the fender section
erections . They had to mobilize & the Manitowoc crane & EM 1106 barge to the East side of the footing
box . The barge & the crane were on the site at 10:45 AM.

The West crane crews had to wait for Ballard Diving crews & equipments to come to the site to fly & set
the equipments & accessories on the barge .

In addition to that , crews had to work on the cable bracing system . They had to cut to size the 12 mm.
Cables , lubricate the turn buckles , install the hooks , & cable clamps .

In the afternoon . Dave had to fly the 1st pile clamp for the bracing system , but the bolts were short .
The clamp did not open enough to slide outside the pile . Crews had to pull the clamp out , & work with the
welders on the cross beams to the end of the shift .

The East barge crews had to prepare to work on the preparations for the fender erection . Allen &
Walter had to weld 0.6 X 0.6 meter plates for the pile caps, guide lugs . Steve & Jeffery had to work with
the welders . Allen & Walter had to work on the Kelso barge . Crews continued to work on the cross beams
for the West side . They started at 3:30 PM.

In addition to that , Robert & James had to survey the top of the piles & mark the piles to cut them 2.1
meters above sea level . Crews were done at 4:30 PM.

Dave had to operate the Bucyrus crane . Steve had to operate the Manitowoc crane . Jon - Paul ,
James , Jeffery & Robert had to work on the rigging & work with the other crews in all areas .

Dutra crews were done at 5:00 PM. They left at 5:10 PM.

Ballard Diving crews came to the site at 10:00 AM. Crews had to set their conex , air supply pump ,
equipments, gear , & accessories on the barge . They were done at 11;30 AM.

In the afternoon , crews had to wait for Dutra crews to fly the 1st pile bracing clamp ring . Dutra crews
could not set the clamp on the pile at 2:45 PM. .

After that , Derek had to dive to remove the corbel pin hole plugs . He had to clean the center of the
top of the corbel & remove the 75 mm. plug measure the depth & the side to the side wall . He started on
the South West corner of the footing box . then on the North West corner . He went into the water at 3:00
PM. He came out at 4:20 PM.

Ballard Diving crews had to wrap up their gears & equipments . Crews left at 5:10 PM.

In the office , | had to work on my report . | was done at 5:30 PM.
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Job Name: 04-0120F4
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Date: 03-Dec-2013

Tuesday

04-0120F4 Bid Item: 039 T-FDS-CIP.039 Tower Fender System Cast-in-place Concrete
DUTRA MATERIALS
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: DUTRA MATERIALS
Piledriver JNM WALTER QUINTERO 8.00 2.00 0.00 10.00 D
Operator OTH STEVE FRIYER 8.00 2.00 0.00 10.00 D
Piledriver APP ROBERT UTLEY 8.00 2.00 0.00 10.00 D
Piledriver JNM JON - PAUL CHENEY 8.00 2.00 0.00 10.00 D
Piledriver JNM JEFF SAINZ 8.00 2.00 0.00 10.00 D
Piledriver APP JAMES SAVAGE 8.00 2.00 0.00 10.00 D
Operator OTH DAVE AVILAS 8.00 2.00 0.00 10.00 |:|
Piledriver JNM ALLEN KURPIESKI 8.00 2.00 0.00 10.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: DUTRA MATERIALS
*E0660562 No
800 200 000 0.0 []
*E0650562 No
800 200 000 0.0 []
*E0640562 MARINE, STEEL BARGE No
800 200 000 0.0 ]
*E0620562 No
800 200 000 0.0 []
*E0110562 MARINE EQUIPMENT, DECK BARGE No
800 200 000 0.0 []
04-0120F4 Bid Item: 039 T-FDS-CIP.039 Tower Fender System Cast-in-place Concrete
BALLARD DIVING & SALVAGE
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: BALLARD DIVING & SALVAGE
Marine Coordinator ALEX DOSS 8.00 0.00 0.00 8.00 D
Marine Coordinator DEREK CHASE 8.00 0.00 0.00 8.00 D
Marine Coordinator TODD HORNER 8.00 0.00 0.00 8.00 D
04-0120F4 Bid Item: 052 T-L02-TNE.052 Tower Lift 02 Tower NE Furnish structural steel (bridge tower)
AMERICAN BRIDGE/FLUOR, A JV
04-0120F4 Bid Item: 053 T-L01-DSE.053 Tower Lift 01 Diaphram Tower SE Erect structural steel (bridge tower)
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM ERNEST CONNORS 8.00 2.00 0.00 10.00 D
Ironworker JNM RANDY CLAYBORN 8.00 2.00 0.00 10.00 D
Ironworker JNM PAUL FAMBRINI 8.00 2.00 0.00 10.00 D
Ironworker JNM MICHAEL JIMENEZ 8.00 2.00 0.00 10.00 D
Ironworker JNM MAN CHUN MA 8.00 2.00 0.00 10.00 D
Ironworker APP JOSE TORRES 8.00 2.00 0.00 10.00 D
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Ironworker FOR EARL CLAYBORN 8.00 2.00 0.00  10.00 []
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
2297 WELDER, 600 AMP No
800 200 000 0.0 []
2296 WELDER, 600 AMP No
800 200 000 000 []
2295 WELDER, 600 AMP No
800 200 000 0.0 []
2294 WELDER, 600 AMP No
800 200 000 0.0 []
*E0030562 WELDING EQUIPMENT No
8.00 2.00 0.00 0.00 []
*E0010562 WELDING EQUIPMENT No
800 200 000 0.0 []
04-0120F4 Bid Item: 053 T-LO1-ANE.053 Tower Lift 01 Walkway Grating and Access Tower NE
AMERICAN BRIDGE/FLUOR, A JV
CCO-079 Bid Item: 001 T-MEP-ALS.079 Tower Base MEP
AMERICAN BRIDGE/FLUOR, A JV
CCO-098 Bid Item: 001 T-TSD-ALS.098 Tower Skirt Details
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
Semi-Skilled Laborer JNM JOSE PRADO 8.00 2.00 0.00  10.00 []
Semi-Skilled Laborer FOR JOSE AVILA 4.00 0.00 0.00 4.00 []
Semi-Skilled Laborer JNM FROYLAN RUIZ-AYALA 8.00 2.00 0.00  10.00 []
Semi-Skilled Laborer JNM CARLOS MONTEJANO 8.00 2.00 0.00  10.00 []
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